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 WESF PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington
October 28, 2004
| 900 a.m. to 930 'al.m'.;_: .

Agenda

- Approval of September 23, 2004'WE_SF Project Meeting Minutes (Ecology/DOE-

RL/FH)

Operational Status

Project Specific Issues

A. LLW Determination

B. Part B Permit Application status
C. Status of Milestones

General Discussions

Status of Actions -

New Action Ttems

Next Project Managers Meeting



WESF PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington

‘October 28, 2004

Approval of September 23, 2004 WESF Project Meeting Minutes (Ecology/DOE—RLfFH)'

Operational Status (Fen Simmons FH)

Fen Simmons stated that there were no operational changes to report for the month of
Ss!ptember 2004. The prep work for the annual inner capsule movement testis -
continuing. The facility still plans to prepare a technical justification to present toRL and
- Ecology to discontinue the test next year.

Project Specific Issues
Al

LLW Determination

Mr. Simmons stated that the low level waste determination is a long-term issue that won't
be decided for several years. After a brief discussion, the parties agreed to discontinue
carrying this item on the agenda until there are issues to discuss. -

“Part B Permit Application status

Rick Bond (Ecology) stated that he reviewed the Part B peimit, and that he had a tew ‘
minor comments which were mainly editorial. Kathy Conaway (Ecology) stated that her
review of the Part B would begin sometime in November 2004. Ecology noted that dry
storage was included in the Part B. Joel Williams (FH) responded that dry storage was
still being considered at the time the draft permit was prepared. Ms. Conaway indicated
that removal of references to dry storage in the permit will be addressed in the NOD -
workshops. :

Status of milestones

Mr. Simmons stated that Jan Penmock (FH) has indicated that the engineering department
would like to declare milestone M-92-01 complete based on the upgrades that have been

. done at the facility. Mr. Simmons and Mz. Bond noted that the milestone is not clearly

defined, and a discussion ensued regarding the intent of the milestone. Steve Lowe (FH)
stated that the milestone requires repackaging of the capsules, modifications and upgrades
to the facility, and consolidation of the’ capsu}es at WESF All of these actwmes have
been completed : : -

Mr. Bond inquired about the final due date for the milestone. Mr. Simmons responded
that it was in 2009. Mr. Bond then asked if the milestone should remain open until the
due date in case more upgrades were needed. It was agreed to set up a meeting with Jan
Pennock to discuss the milestone in November 2004, and Mr. Simmons will set up the
meeting. Ecology agreed to come prepared to the next PMM with a decision about closing
the milestone.
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A discussion was held regarding Milestone M-92-03, which requires a decision by 2007
on whether to send the capsules to the vitrification plant or to Yucca Mountain. Mr.
Simmons noted that Yucca Mountain won't be in a position by 2007 to make a decision
whether to accept the capsules because their waste acceptance criteria won’t be completed
until 2010 or later. If the decision is made to send the capsules to the vitrification plamt,

- the plant has to be notified by 7012 50 it can pIan for the necessary modlﬁcatlons

Doug I—hldebrand (RL) stated that he nouﬁed the pertment group at the v1tnﬁcat1on plant
- regarding the contents of the capsules so they can evaluate whether the capsules can be .

accepted. Mr. Bond also requested that Mr. Hildebrand contact Kevin Basil to discuss the
issue.

General Discussions

Al

There were no topics for general discussion.

Status of Actions

T A

C.

933- Ecology will provide a final determination at the next PMM whether to close this
action.

973-Remains under review at Ecology. Removal of references to dry storage in the permit
will be addressed in the NOD workshops.

1028- Yucca Mountain won't be in 2 position by 2007 to make a decision whether to
accept the capsules because their waste acceptance criteria won't be completed until 2010
or later. If the decision is made to send the capsules to the vitrification plant, the plant has
tobe notfﬁed by 2012 so it can plan for necessary modifications. Doug Hildebrand has

- notified the pertinent group at the vitrification plant regarding the contents of the capsules :

so they can evaluate whether the capsules can be accepted:

New Action Hiems

A.

Mr. Simmons will set up a meeting with Ecology in November 2004 to discuss closing
milestone M-92-01. Ecology will be prepared to provide a decision on closing the

‘milestone at the next PMM.

Next Project Managers Meeting

Al

The November PMM was canceled, and the next meeting was scheduled for December
16, 2004. B
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